

**West Bengal Zoo Authority
Office of The Director
North Bengal Wild Animals Park, Siliguri**

No 452/10 dt 7/11/16

To
RR Enterprise

Poor progress of Project T8

This is to inform that Progress of Project T8 **Construction of tiger fencing over jhora** is very slow. In spite of repeated requests, warning etc to the Agency, he did not deploy sufficient labour to complete the work and as a result of his careless attitude the work suffers. The same delay already shown in his earlier work like G1 and it is treated as repeated occurrence of poor progress .

As per provision of clause 35,of NIT undersigned directs

1. To stop the work of the agency, if he failed to start the pending work e.g plastering , fixing of chain link by 8th November 2016 instantly & Assistant Director, NBWAP , Asst Engineer, SAE will execute the remaining work and complete it by 15th November2016, utilizing departmental resource and daily progress report be intimated
2. Stop payment of his works done earlier /and strictly implement the penalty clause
3. Debarring the agency any Tender of the NBWAP

Director
North Bengal Wild Animals Park

No 452/10 dt 7/11/16

Copy Forwarded for kind information and necessary action to

1. Asst Director-
2. Asst Engineer-He is requested to intimate the agency and thereafter execute
3. Sub Asst Engineer
4. Website
5. File of T8

Director
North Bengal Wild Animals Park